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ESTIMATE RUN 09/04/2012

ESTIMATE SUMMARY 11:30:34

CONTID: C17718         ESTIMATE NO: 0011 PROG 2005

PCN: 17718-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40:I-225 INTRCHNG PHASE 3 AN PERCENT TIME:

PROJECT NO: STU 2254-082                  

US40:I-225 INTRCHNG PHASE 3 AN

NAME OF ROAD: 225A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/27/2012 DATE TIME STARTED 08/15/2011

7353 S. EAGLE STREET DATE LET 05/12/2011 DATE WORK BEGAN 08/15/2011

 DATE AWARDED 05/26/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/07/2011 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 08/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,918,272.73 PARTICIPATING $ $ 704,311.54

AWARD PROJECT AMT: 10,999,272.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -15,573.10

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.66

CALENDAR DAYS

CALENDAR DAYS

61.23%

4,620,381.08

704,311.54

688,738.44

688,738.44

$

$

$

$

7,297,891.65

0.00

7,297,891.65

295,872.65

7,593,764.30

-164,989.09

0.00

7,428,775.21

0.00

AMOUNT DUE 7,428,775.21 688,738.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 688,738.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

373.5 TIME ALLOW: 552

ORIG TIME ALLOW: 540
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0005 Clearing and Grubbing 0.250

0.000

201-00000  
 

0.250

L S 

60,700.00000 15,175.000.250

0.00

0010 Removal of Inlet 0.000

2.000

202-00019  
 

2.000

EACH

510.00000 1,020.002.000

1,020.00

0015 Removal of Embankment Protector Type 5 0.000

1.000

202-00024  
 

1.000

EACH

750.00000 750.001.000

750.00

0020 Removal of Pipe 0.000

1.000

202-00033  
 

1.000

EACH

4,000.00000 4,000.001.000

4,000.00

0025 Removal of Sidewalk 432.000

0.000

202-00200  
 

432.000

SY  

6.50000 2,808.00432.000

0.00

0030 Removal of Curb and Gutter 86.000

0.000

202-00203  
 

86.000

LF  

2.80000 240.8086.000

0.00

0035 Removal of Concrete Pavement 1,376.000

842.100

202-00210  
 

2,218.100

SY  

5.00000 11,090.502,218.100

4,210.50

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

104.000

SY  

33.00000 0.000.000

0.00

0045 *Removal of Asphalt Mat (Planing) 556.000

0.000

202-00240  
 

556.000

SY  

2.50000 1,390.00556.000

0.00

0050 *Removal of Pavement Marking 11,295.640

0.000

202-00250  
 

12,000.000

SF  

1.30000 14,684.3311,295.640

0.00

0055 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1.000

EACH

6,700.00000 6,700.001.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0060 *Removal of Ground Sign 2.000

0.000

202-00810  
 

4.000

EACH

71.00000 142.002.000

0.00

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

4.000

EACH

62.00000 0.000.000

0.00

0070 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1.000

EACH

520.00000 520.001.000

0.00

0075 Removal of Guardrail Type 4 1,297.000

0.000

202-01140  
 

1,297.000

LF  

10.00000 12,970.001,297.000

0.00

0080 Removal of Guardrail Type 7 751.000

0.000

202-01170  
 

1,230.000

LF  

8.00000 6,008.00751.000

0.00

0085 Embankment Material (Complete In Place) 0.000

35.000

203-00060  
 

35.000

CY  

15.00000 525.0035.000

525.00

0090 Muck Excavation 0.000

259.000

203-00100  
 

259.000

CY  

12.00000 3,108.00259.000

3,108.00

0095 Proof Rolling 0.000

0.500

203-01100  
 

200.000

HOUR

76.00000 38.000.500

38.00

0100 Blading 0.000

0.000

203-01500  
 

80.000

HOUR

93.00000 0.000.000

0.00

0105 *Potholing 50.000

8.000

203-01597  
 

100.000

HOUR

140.00000 8,120.0058.000

1,120.00

0110 *Sweeping (With Pickup Broom) 15.000

0.000

203-01622  
 

40.000

HOUR

170.00000 2,550.0015.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0115 Structure Excavation 0.000

35.000

206-00000  
 

35.000

CY  

4.50000 157.5035.000

157.50

0120 Topsoil 0.000

0.000

207-00205  
 

300.000

CY  

17.00000 0.000.000

0.00

0125 *Erosion Log (12 Inch) 290.000

585.000

208-00002  
 

2,470.000

LF  

3.00000 2,625.00875.000

1,755.00

0130 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

100.000

LF  

7.00000 0.000.000

0.00

0135 *Silt Fence 0.000

0.000

208-00020  
 

500.000

LF  

0.95000 0.000.000

0.00

0140 *Concrete Washout Structure 0.000

2.000

208-00045  
 

3.000

EACH

700.00000 1,400.002.000

1,400.00

0145 *Storm Drain Inlet Protection 3.000

0.000

208-00050  
 

6.000

EACH

110.00000 330.003.000

0.00

0150 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0155 Removal and Disposal of Sediment (Labor) 71.000

29.000

208-00103  
 

200.000

HOUR

30.00000 3,000.00100.000

870.00

0160 Removal and Disposal of Sediment (Equipment) 0.000

27.000

208-00105  
 

260.000

HOUR

71.00000 1,917.0027.000

1,917.00

0165 Temporary Berms 72.000

0.000

208-00300  
 

200.000

LF  

1.80000 129.6072.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0170 Modify Inlet 0.000

1.000

210-04020  
 

1.000

EACH

920.00000 920.001.000

920.00

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

1.000

ACRE

410.00000 0.000.000

0.00

0180 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

1.000

ACRE

410.00000 0.000.000

0.00

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

200.000

LB  

1.90000 0.000.000

0.00

0190 *Soil Binder 0.000

0.000

213-00100  
 

1.000

ACRE

820.00000 0.000.000

0.00

0195 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

100.000

SY  

1.70000 0.000.000

0.00

0200 Noxious Weed Management 0.000

0.000

218-00000  
 

0.250

L S 

5,200.00000 0.000.000

0.00

0205 Aggregate Base Course (Class 6) 0.000

460.690

304-06000  
 

777.000

TON 

18.00000 8,292.42460.690

8,292.42

0210 *Hot Mix Asphalt (Patching) (Asphalt) 82.000

0.000

403-00721  
 

100.000

SY  

130.00000 10,660.0082.000

0.00

0215 *Concrete Pavement (10 Inch) 0.000

315.100

412-01000  
 

3,697.000

SY  

45.00000 14,179.50315.100

14,179.50

0220 *Roadway Compression Joint Sealer 176.000

0.000

518-00010  
 

270.000

LF  

62.00000 10,912.00176.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0225 18 Inch Reinforced Concrete Pipe 0.000

82.000

603-01180  
 

82.000

LF  

37.00000 3,034.0082.000

3,034.00

0230 Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

1.000

EACH

2,300.00000 2,300.001.000

2,300.00

0235 Vane Grate Inlet (Double) (10 Foot) 0.000

1.000

604-26010  
 

1.000

EACH

4,800.00000 4,800.001.000

4,800.00

0240 Vane Grate Inlet (Double) (20 Foot) 0.000

1.000

604-26020  
 

1.000

EACH

5,800.00000 5,800.001.000

5,800.00

0245 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

1.000

EACH

2,400.00000 2,400.001.000

2,400.00

0250 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

134.000

LF  

52.00000 0.000.000

0.00

0255 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

1,297.000

LF  

46.00000 0.000.000

0.00

0260 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

1,133.000

LF  

73.00000 0.000.000

0.00

0265 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

40.000

LF  

130.00000 0.000.000

0.00

0270 *Fence (Plastic) 142.000

0.000

607-11525  
 

200.000

LF  

4.70000 667.40142.000

0.00

0275 *Road Closure Gate 1.000

0.000

607-60620  
 

1.000

EACH

10,200.00000 10,200.001.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0280 *Concrete Sidewalk (6 Inch) 420.000

0.000

608-00006  
 

433.000

SY  

30.00000 12,600.00420.000

0.00

0285 *Curb and Gutter Type 2 (Section II-B) 86.000

0.000

609-21020  
 

528.000

LF  

12.00000 1,032.0086.000

0.00

0290 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

477.000

SF  

5.50000 0.000.000

0.00

0295 *Delineator (Type II) 0.000

0.000

612-00002  
 

1.000

EACH

20.00000 0.000.000

0.00

0300 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

9.000

EACH

14.00000 0.000.000

0.00

0305 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

7.000

EACH

15.00000 0.000.000

0.00

0310 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

150.000

LF  

19.00000 0.000.000

0.00

0315 *2 Inch Electrical Conduit 172.000

93.000

613-00200  
 

1,160.000

LF  

7.00000 1,855.00265.000

651.00

0320 *2 Inch Electrical Conduit (Bored) 183.000

138.000

613-00206  
 

370.000

LF  

27.00000 8,667.00321.000

3,726.00

0325 *2 Inch Electrical Conduit (Plastic) 718.000

178.000

613-01200  
 

896.000

LF  

8.50000 7,616.00896.000

1,513.00

0330 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

120.000

LF  

10.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0335 *Meter Pole 0.000

0.000

613-06000  
 

1.000

EACH

2,300.00000 0.000.000

0.00

0340 *Pull Box (Special) 0.000

0.000

613-07000  
 

2.000

EACH

720.00000 0.000.000

0.00

0345 *Pull Box (24"x36"x24") 0.000

3.000

613-07023  
 

6.000

EACH

1,000.00000 3,000.003.000

3,000.00

0350 *Wiring 0.200

0.000

613-10000  
 

0.500

L S 

67,300.00000 13,460.000.200

0.00

0355 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

6.000

EACH

3,500.00000 0.000.000

0.00

0355 MATERIAL ALLOWANCE Light Std. Steel(40ft) 6.000

0.000EACH

2,718.03000 16,308.186.000

0.00

0355 MATERIAL ALLOWANCE Road Closure Gate 1.000

-1.000EACH

6,796.00000 0.000.000

-6,796.00

0360 *Light Standard Foundation 0.000

0.000

613-40010  
 

6.000

EACH

1,100.00000 0.000.000

0.00

0365 *Photoelectric Cell 0.000

0.000

613-50010  
 

1.000

EACH

620.00000 0.000.000

0.00

0370 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

8.000

EACH

410.00000 0.000.000

0.00

0370 MATERIAL ALLOWANCE Lum. HPS(250W) 8.000

0.000EACH

175.00000 1,400.008.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0375 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 4.000

0.000

613-72150  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0375 MATERIAL ALLOWANCE LUM.HPS (WT)(150W) 0.000

0.000EACH

275.00000 0.000.000

0.00

0380 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

133.000

SF  

20.00000 0.000.000

0.00

0380 MATERIAL ALLOWANCE Sign Panels(CL 1) Phase3 133.000

0.000SF  

7.96970 1,059.97133.000

0.00

0385 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

107.000

SF  

27.00000 0.000.000

0.00

0385 MATERIAL ALLOWANCE Sign Panels (Cl II) Phase 3 107.000

0.000SF  

10.26000 1,097.82107.000

0.00

0390 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

474.000

SF  

24.00000 0.000.000

0.00

0390 MATERIAL ALLOWANCE Sign Panels (CL III) Phase 3 474.000

0.000SF  

16.15000 7,655.10474.000

0.00

0395 *Sign Post (Special) 0.000

0.000

614-00040  
 

12.000

LF  

68.00000 0.000.000

0.00

0395 MATERIAL ALLOWANCE Sign Post (Spec) Phase 3 12.000

0.000LF  

45.39000 544.6812.000

0.00

0400 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

36.000

LF  

68.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0405 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

6.000

EACH

450.00000 0.000.000

0.00

0405 MATERIAL ALLOWANCE Steel Supports(2.5)SP Phase 3 6.000

0.000EACH

132.19000 793.146.000

0.00

0410 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

2.000

EACH

1,900.00000 0.000.000

0.00

0415 *Illuminated Sign 0.000

0.000

614-10130  
 

1.000

EACH

2,700.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE Illum Street Sign 1.000

0.000EACH

2,295.00000 2,295.001.000

0.00

0420 *Traffic Signal Face (8-8) 0.000

0.000

614-70216  
 

2.000

EACH

650.00000 0.000.000

0.00

0420 MATERIAL ALLOWANCE Traffic Signal Face (8-8) 2.000

0.000EACH

287.00000 574.002.000

0.00

0425 *Traffic Signal Face (12-8-8) 0.000

0.000

614-70328  
 

2.000

EACH

780.00000 0.000.000

0.00

0425 MATERIAL ALLOWANCE Traffic Signal Face (12-8-8) 2.000

0.000EACH

292.50000 585.002.000

0.00

0430 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

13.000

EACH

1,000.00000 0.000.000

0.00

0435 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

1.000

EACH

10,300.00000 0.000.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY PHASE 3 

0440 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

2,100.00000 0.000.000

0.00

0445 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

250.000

LF  

14.00000 0.000.000

0.00

0450 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

3.000

EACH

5,000.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE Inter. Det. 3.000

0.000EACH

3,837.00000 11,511.003.000

0.00

0455 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

1.000

EACH

6,000.00000 0.000.000

0.00

0455 MATERIAL ALLOWANCE MVRD 1.000

0.000EACH

5,100.00000 5,100.001.000

0.00

0460 *Flashing Beacon 0.000

0.000

614-80000  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0460 MATERIAL ALLOWANCE Flashing Beacon 1.000

0.000EACH

865.00000 865.001.000

0.00

0465 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

3.000

EACH

14,500.00000 0.000.000

0.00

0465 MATERIAL ALLOWANCE Traffic Signal-Light Pole(S)-35ft 3.000

0.000EACH

6,787.33000 20,361.993.000

0.00

0466 Sig-Light Pole Steel (1-45 Ft) Plan Revision-Signal 
Pole Mast Arm Change

3,200.000

0.000

614-81145  
 

3,200.000

EACH

1.00000 3,200.003,200.000

0.00
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PCN: 17718-BID    ESTIMATE RUN 09/04/2012
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NO.
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NO.
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11:30:34

CUMULATIVE
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CAT NO0200 ROADWAY PHASE 3 

0470 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

2.000

EACH

1,700.00000 0.000.000

0.00

0470 MATERIAL ALLOWANCE Traffic Signal Ped. 2.000

0.000EACH

470.00000 940.002.000

0.00

0475 Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0476 Added Item (Dollar)/ Emergency Repair to Impact 
Attenuator(Low Maintenance)

3,885.470

0.000

900-00006  
 

3,885.470

DOL 

1.00000 3,885.473,885.470

0.00

0480 *Spread Spectrum Radio 0.000

0.000

614-86002  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0485 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

0.000

614-86238  
 

1.000

EACH

6,100.00000 0.000.000

0.00

0490 *Ramp Metering Controller 0.000

0.000

614-86250  
 

1.000

EACH

10,500.00000 0.000.000

0.00

0490 MATERIAL ALLOWANCE Ramp Metering Contr. 1.000

0.000EACH

7,500.00000 7,500.001.000

0.00

0495 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

1.000

EACH

8,400.00000 0.000.000

0.00

0495 MATERIAL ALLOWANCE Uninterp. Power Supply 1.000

0.000EACH

6,249.00000 6,249.001.000

0.00

0500 *Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

3,100.00000 0.000.000

0.00



CONTID: C17718         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 17718-BID    ESTIMATE RUN

PROJECT: STU 2254-082                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.
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0500 MATERIAL ALLOWANCE Op.Trans. 2.000

0.000EACH

2,225.00000 4,450.002.000

0.00

0505 *Closed Circuit Television Pole 0.000

0.000

614-87325  
 

1.000

EACH

5,700.00000 0.000.000

0.00

0510 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

1.000

EACH

3,700.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE CCTV 1.000

0.000EACH

2,487.25000 2,487.251.000

0.00

0515 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

700.000

LF  

6.50000 0.000.000

0.00

0520 *Video Decoder 0.000

0.000

614-87660  
 

1.000

EACH

2,100.00000 0.000.000

0.00

0520 MATERIAL ALLOWANCE Video Decoder 1.000

0.000EACH

1,785.00000 1,785.001.000

0.00

0525 *Video Encoder 0.000

0.000

614-87661  
 

1.000

EACH

2,100.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE Video Encoder 1.000

0.000EACH

1,785.00000 1,785.001.000

0.00

0530 *Epoxy Pavement Marking 56.000

0.000

627-00005  
 

56.000

GAL 

84.00000 4,704.0056.000

0.00

0535 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 20.000

0.000

627-02010  
 

1,525.000

SF  

11.00000 220.0020.000

0.00
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NO.
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0540 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

272.000

SF  

14.00000 0.000.000

0.00

0545 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

530.000

SF  

9.50000 0.000.000

0.00

CAT 355,550.6564,690.92950,150.77CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY PHASE 4 

0550 Clearing and Grubbing 0.750

0.000

201-00000  
 

0.750

L S 

60,700.00000 45,525.000.750

0.00

0555 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

200.00000 200.001.000

0.00

0560 Removal of Inlet 2.000

0.000

202-00019  
 

4.000

EACH

510.00000 1,020.002.000

0.00

0565 Removal of Manhole 4.000

0.000

202-00021  
 

4.000

EACH

410.00000 1,640.004.000

0.00

0570 Removal of Embankment Protector Type 5 0.000

1.000

202-00024  
 

1.000

EACH

750.00000 750.001.000

750.00

0575 Removal of Slope and Ditch Paving 522.000

0.000

202-00026  
 

522.000

SY  

4.70000 2,453.40522.000

0.00

0580 Removal of Pipe 5.000

1.000

202-00033  
 

6.000

EACH

4,000.00000 24,000.006.000

4,000.00

0585 Removal of Pipe 268.000

54.000

202-00035  
 

914.000

LF  

13.00000 4,186.00322.000

702.00
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0590 *Removal of Electrical Conduit 2,096.000

0.000

202-00040  
 

3,230.000

LF  

3.20000 6,707.202,096.000

0.00

0595 Removal of Concrete Pavement 10,026.600

0.000

202-00210  
 

10,026.600

SY  

5.00000 50,133.0010,026.600

0.00

0600 Removal of Asphalt Mat 50.800

0.000

202-00220  
 

63.000

SY  

33.00000 1,676.4050.800

0.00

0605 *Removal of Pavement Marking 708.000

0.000

202-00250  
 

2,000.000

SF  

1.30000 920.40708.000

0.00

0610 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

2.000

EACH

6,700.00000 0.000.000

0.00

0615 *Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

71.00000 0.000.000

0.00

0620 *Removal of Sign Panel 0.000

0.000

202-00821  
 

5.000

EACH

62.00000 0.000.000

0.00

0625 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2.000

EACH

140.00000 280.002.000

0.00

0630 *Removal of Pull Box 2.000

0.000

202-00827  
 

2.000

EACH

290.00000 580.002.000

0.00

0635 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

2.000

EACH

100.00000 200.002.000

0.00

0640 *Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

1.000

EACH

810.00000 0.000.000

0.00
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PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY PHASE 4 

0645 *Removal of Pedestal Pole 2.000

0.000

202-00858  
 

2.000

EACH

310.00000 620.002.000

0.00

0650 Removal of Guardrail Type 4 679.000

0.000

202-01140  
 

679.000

LF  

10.00000 6,790.00679.000

0.00

0655 Unclassified Excavation (Special) 475.000

0.000

203-00040  
 

475.000

CY  

16.00000 7,600.00475.000

0.00

0660 Embankment Material (Complete In Place) 2,941.000

0.000

203-00060  
 

2,968.000

CY  

15.00000 44,115.002,941.000

0.00

0665 Proof Rolling 4.000

2.000

203-01100  
 

200.000

HOUR

76.00000 456.006.000

152.00

0670 Blading 30.750

5.000

203-01500  
 

160.000

HOUR

93.00000 3,324.7535.750

465.00

0675 *Potholing 51.000

0.000

203-01597  
 

100.000

HOUR

140.00000 7,140.0051.000

0.00

0680 *Sweeping (With Pickup Broom) 43.000

0.000

203-01622  
 

80.000

HOUR

170.00000 7,310.0043.000

0.00

0685 Structure Excavation 2,941.000

0.000

206-00000  
 

2,968.000

CY  

4.50000 13,234.502,941.000

0.00

0690 Topsoil 0.000

0.000

207-00205  
 

1,000.000

CY  

17.00000 0.000.000

0.00

0695 *Erosion Log (12 Inch) 2,204.000

0.000

208-00002  
 

4,960.000

LF  

3.00000 6,612.002,204.000

0.00
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0700 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

100.000

LF  

7.00000 0.000.000

0.00

0705 *Silt Fence 503.000

0.000

208-00020  
 

1,500.000

LF  

0.95000 477.85503.000

0.00

0710 *Gravel Bag 901.000

0.000

208-00034  
 

901.000

LF  

6.50000 5,856.50901.000

0.00

0715 *Concrete Washout Structure 3.000

0.000

208-00045  
 

10.000

EACH

700.00000 2,100.003.000

0.00

0720 *Storm Drain Inlet Protection 19.000

2.000

208-00050  
 

21.000

EACH

110.00000 2,310.0021.000

220.00

0725 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

6.000

EACH

1,200.00000 6,000.005.000

0.00

0730 Removal and Disposal of Sediment (Labor) 405.000

0.000

208-00103  
 

500.000

HOUR

30.00000 12,150.00405.000

0.00

0735 Removal and Disposal of Sediment (Equipment) 284.500

0.000

208-00105  
 

300.000

HOUR

71.00000 20,199.50284.500

0.00

0740 Temporary Berms 3,868.000

0.000

208-00300  
 

4,000.000

LF  

1.80000 6,962.403,868.000

0.00

0745 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

2.000

EACH

2,900.00000 2,900.001.000

0.00

0750 Modify Manhole 0.000

0.000

210-04015  
 

0.000

EACH

1,300.00000 0.000.000

0.00
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0755 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

920.00000 920.001.000

0.00

0760 *Seeding (Native) 0.000

0.000

212-00006  
 

2.000

ACRE

410.00000 0.000.000

0.00

0765 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

2.000

ACRE

410.00000 0.000.000

0.00

0770 *Mulch Tackifier 0.000

0.000

213-00061  
 

400.000

LB  

1.90000 0.000.000

0.00

0775 *Soil Binder 0.000

0.000

213-00100  
 

2.000

ACRE

820.00000 0.000.000

0.00

0780 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

100.000

SY  

1.70000 0.000.000

0.00

0785 Noxious Weed Management 0.000

0.000

218-00000  
 

0.750

L S 

5,200.00000 0.000.000

0.00

0790 Aggregate Base Course (Class 6) 1,131.520

3,262.630

304-06000  
 

4,463.000

TON 

18.00000 79,094.704,394.150

58,727.34

0795 *Hot Mix Asphalt (Patching) (Asphalt) 50.800

0.000

403-00721  
 

75.000

SY  

130.00000 6,604.0050.800

0.00

0800 *Concrete Pavement (10 Inch) 3,799.400

8,270.400

412-01000  
 

17,078.000

SY  

45.00000 543,141.0012,069.800

372,168.00

0805 *Concrete Pavement (12 Inch) 272.000

0.000

412-01200  
 

900.000

SY  

53.00000 14,416.00272.000

0.00
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0810 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

109.000

SY  

7.50000 0.000.000

0.00

0815 *Drilled Caisson (42 Inch) 20.000

0.000

503-00042  
 

20.000

LF  

330.00000 6,600.0020.000

0.00

0820 *Drilled Caisson (48 Inch) 78.000

0.000

503-00048  
 

78.000

LF  

240.00000 18,720.0078.000

0.00

0825 *Drilled Caisson (54 Inch) 30.000

0.000

503-00054  
 

100.000

LF  

270.00000 8,100.0030.000

0.00

0830 Riprap (Special) 0.000

0.000

506-00010  
 

53.000

CY  

68.00000 0.000.000

0.00

0835 Concrete Slope and Ditch Paving 14.700

0.000

507-00000  
 

14.700

CY  

220.00000 3,234.0014.700

0.00

0840 *Concrete Slope and Ditch Paving (Reinforced) 32.000

0.000

507-00100  
 

37.000

CY  

370.00000 11,840.0032.000

0.00

0845 Pipe Railing 0.000

0.000

514-00000  
 

60.000

LF  

93.00000 0.000.000

0.00

0850 Concrete Class B 0.000

0.000

601-01000  
 

2.000

CY  

330.00000 0.000.000

0.00

0855 Concrete Class D (Wall) 26.300

8.400

601-03050  
 

77.000

CY  

410.00000 14,227.0034.700

3,444.00

0860 18 Inch Reinforced Concrete Pipe 1,118.000

10.000

603-01180  
 

1,136.000

LF  

37.00000 41,736.001,128.000

370.00
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0865 24 Inch Reinforced Concrete Pipe 759.000

0.000

603-01240  
 

760.000

LF  

42.00000 31,878.00759.000

0.00

0870 30 Inch Reinforced Concrete Pipe 1,878.000

0.000

603-01300  
 

1,878.000

LF  

63.00000 118,314.001,878.000

0.00

0875 42 Inch Reinforced Concrete Pipe 276.000

0.000

603-01420  
 

281.000

LF  

85.00000 23,460.00276.000

0.00

0880 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0885 18 Inch Plastic Pipe 23.000

0.000

603-50018  
 

38.000

LF  

73.00000 1,679.0023.000

0.00

0890 Inlet Type D (Special) 0.900

0.000

604-00550  
 

2.000

EACH

8,300.00000 7,470.000.900

0.00

0895 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

2.000

EACH

6,700.00000 0.000.000

0.00

0900 Vane Grate Inlet (15 Foot) 0.750

0.000

604-25015  
 

1.000

EACH

4,000.00000 3,000.000.750

0.00

0905 Vane Grate Inlet (Double) (5 Foot) 4.750

2.250

604-26005  
 

7.000

EACH

3,900.00000 27,300.007.000

8,775.00

0910 Vane Grate Inlet (Double) (10 Foot) 0.750

0.000

604-26010  
 

1.000

EACH

4,800.00000 3,600.000.750

0.00

0915 Vane Grate Inlet (Double) (15 Foot) 1.500

0.000

604-26015  
 

2.000

EACH

5,200.00000 7,800.001.500

0.00
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0920 Manhole Slab Base (5 Foot) 1.750

1.250

604-30005  
 

3.000

EACH

1,900.00000 5,700.003.000

2,375.00

0925 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

6.000

EACH

2,400.00000 12,000.005.000

0.00

0930 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0935 Guardrail Type 7 (Style CC) 103.000

0.000

606-00720  
 

400.000

LF  

46.00000 4,738.00103.000

0.00

0940 Guardrail Type 7 (Style CD) 904.500

0.000

606-00730  
 

1,481.000

LF  

40.00000 36,180.00904.500

0.00

0941 Added Item (Dollar)/ Guardrail Type 7 Style CD Dowel 
Bars

5,821.290

0.000

900-00006  
 

5,821.290

DOL 

1.00000 5,821.295,821.290

0.00

0945 Guardrail Type 7 (Style CE) 330.000

0.000

606-00740  
 

965.000

LF  

73.00000 24,090.00330.000

0.00

0950 Guardrail (Special) 226.000

0.000

606-00900  
 

226.000

LF  

160.00000 36,160.00226.000

0.00

0955 *Fence (Plastic) 2,386.000

0.000

607-11525  
 

2,500.000

LF  

4.70000 11,214.202,386.000

0.00

0960 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

33.000

LF  

13.00000 0.000.000

0.00

0965 *Gutter (Special) 0.000

0.000

609-23000  
 

271.000

LF  

55.00000 0.000.000

0.00
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0970 *Gutter Type 2 (Variable) 0.000

0.000

609-24100  
 

217.000

LF  

40.00000 0.000.000

0.00

0975 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

81.000

SF  

5.50000 0.000.000

0.00

0980 *Delineator (Type I) 0.000

0.000

612-00001  
 

14.000

EACH

19.00000 0.000.000

0.00

0985 *Delineator (Type II) 0.000

0.000

612-00002  
 

5.000

EACH

20.00000 0.000.000

0.00

0990 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

42.000

EACH

14.00000 0.000.000

0.00

0995 *2 Inch Electrical Conduit 5,950.000

0.000

613-00200  
 

5,950.000

LF  

7.00000 41,650.005,950.000

0.00

1000 *3 Inch Electrical Conduit 378.000

0.000

613-00300  
 

378.000

LF  

9.50000 3,591.00378.000

0.00

1005 *2 Inch Electrical Conduit (Plastic) 1,383.000

52.000

613-01200  
 

2,100.000

LF  

8.50000 12,197.501,435.000

442.00

1010 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

320.000

LF  

10.00000 0.000.000

0.00

1015 *Meter Pole 0.000

0.000

613-06000  
 

1.000

EACH

2,300.00000 0.000.000

0.00

1020 *Pull Box (Special) 0.000

0.000

613-07000  
 

3.000

EACH

720.00000 0.000.000

0.00
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NO.
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CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY PHASE 4 

1025 *Pull Box (16"x16"x6") 0.000

0.000

613-07016  
 

1.000

EACH

690.00000 0.000.000

0.00

1030 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

4.000

EACH

1,000.00000 0.000.000

0.00

1035 *Pull Box (16"x24"x12") (See Plans for Actual Size) 0.000

0.000

613-07026  
 

3.000

EACH

760.00000 0.000.000

0.00

1040 *Pull Box (30"x48"x18") 7.000

0.000

613-07039  
 

7.000

EACH

1,400.00000 9,800.007.000

0.00

1045 *Wiring 0.200

0.000

613-10000  
 

0.500

L S 

67,300.00000 13,460.000.200

0.00

1050 *Light Standard Steel (40 Foot) 3.000

0.000

613-32400  
 

15.000

EACH

3,500.00000 10,500.003.000

0.00

1050 MATERIAL ALLOWANCE Light Std.(S) 40ft 12.000

0.000EACH

2,718.00000 32,616.0012.000

0.00

1055 *Light Standard Foundation 3.000

0.000

613-40010  
 

7.000

EACH

1,100.00000 3,300.003.000

0.00

1060 *Photoelectric Cell 0.000

0.000

613-50010  
 

1.000

EACH

620.00000 0.000.000

0.00

1065 *Luminaire High Pressure Sodium (250 Watt) 4.000

0.000

613-70250  
 

28.000

EACH

410.00000 1,640.004.000

0.00

1065 MATERIAL ALLOWANCE Lum.HPS(250W) 24.000

0.000EACH

175.00000 4,200.0024.000

0.00
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1070 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

2.000

EACH

600.00000 0.000.000

0.00

1070 MATERIAL ALLOWANCE Lum. HPS (WT)(150W) 2.000

0.000EACH

275.00000 550.002.000

0.00

1075 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

65.000

SF  

20.00000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Sign Panels(CL1) Phase4 64.996

0.000SF  

7.96970 518.0064.996

0.00

1080 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

207.000

SF  

27.00000 0.000.000

0.00

1080 MATERIAL ALLOWANCE Sign Panels (Cl II) Phase 4 207.000

0.000SF  

10.26000 2,123.82207.000

0.00

1085 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

1,214.000

SF  

24.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE Sign Panel (CL III) Phase4 1,214.000

0.000SF  

16.15000 19,606.101,214.000

0.00

1090 *Sign Post (Special) 0.000

0.000

614-00040  
 

18.000

LF  

68.00000 0.000.000

0.00

1090 MATERIAL ALLOWANCE Sign Post (SPRC) Phase 4 18.000

0.000LF  

45.39000 817.0218.000

0.00

1095 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

7.000

EACH

450.00000 0.000.000

0.00
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1095 MATERIAL ALLOWANCE Steel Supprts(2.5)SP Phase 4 7.000

0.000EACH

132.19000 925.337.000

0.00

1100 *Illuminated Sign 0.000

0.000

614-10130  
 

1.000

EACH

2,700.00000 0.000.000

0.00

1100 MATERIAL ALLOWANCE Illum.Street Sign 1.000

0.000EACH

2,295.00000 2,295.001.000

0.00

1101 Added Item (Dollar)/ Revision to Illuminated Sign 0.000

0.000

900-00006  
 

2,444.000

DOL 

1.00000 0.000.000

0.00

1105 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 1.000

0.000

614-31800  
 

1.000

EACH

22,200.00000 22,200.001.000

0.00

1105 MATERIAL ALLOWANCE 18" Monotube Cantilever 0.000

0.000EACH

17,100.00000 0.000.000

0.00

1110 *Monotube Overhead Sign Bridge (14 Inch Diameter) 1.000

0.000

614-41400  
 

1.000

EACH

37,300.00000 37,300.001.000

0.00

1110 MATERIAL ALLOWANCE 14" Monotube Sign Bridge 0.000

0.000EACH

29,300.00000 0.000.000

0.00

1115 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

2.000

EACH

47,400.00000 0.000.000

0.00

1115 MATERIAL ALLOWANCE 20" Monotube Sign Bridge 2.000

0.000EACH

39,900.00000 79,800.002.000

0.00

1120 *Traffic Signal Face (8-8) 0.000

0.000

614-70216  
 

2.000

EACH

650.00000 0.000.000

0.00
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1120 MATERIAL ALLOWANCE Traffic Signal Face (8-8) 2.000

0.000EACH

287.00000 574.002.000

0.00

1125 *Traffic Signal Face (12-8-8) 0.000

0.000

614-70328  
 

2.000

EACH

780.00000 0.000.000

0.00

1125 MATERIAL ALLOWANCE Traffic Signal Face (12-8-8) 2.000

0.000EACH

292.50000 585.002.000

0.00

1130 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

6.000

EACH

1,000.00000 0.000.000

0.00

1135 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

1.000

EACH

1,100.00000 0.000.000

0.00

1140 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

2,100.00000 0.000.000

0.00

1145 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

330.000

LF  

14.00000 0.000.000

0.00

1150 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

2.000

EACH

5,000.00000 0.000.000

0.00

1150 MATERIAL ALLOWANCE Int. Det. 2.000

0.000EACH

3,837.00000 7,674.002.000

0.00

1155 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

1.000

EACH

6,000.00000 0.000.000

0.00

1155 MATERIAL ALLOWANCE MVRD 1.000

0.000EACH

5,100.00000 5,100.001.000

0.00
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1160 *Flashing Beacon 0.000

0.000

614-80000  
 

2.000

EACH

3,000.00000 0.000.000

0.00

1160 MATERIAL ALLOWANCE Flashing Beacon 2.000

0.000EACH

865.00000 1,730.002.000

0.00

1165 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

2.000

EACH

13,500.00000 0.000.000

0.00

1165 MATERIAL ALLOWANCE Traffic Signal-Light Pole (S) 30ft. 2.000

0.000EACH

9,663.00000 19,326.002.000

0.00

1170 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

4.000

EACH

1,700.00000 0.000.000

0.00

1170 MATERIAL ALLOWANCE Traffic Signal Ped. 4.000

0.000EACH

470.00000 1,880.004.000

0.00

1175 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

1.000

EACH

22,000.00000 0.000.000

0.00

1180 *Ramp Metering Controller 0.000

0.000

614-86250  
 

1.000

EACH

10,500.00000 0.000.000

0.00

1180 MATERIAL ALLOWANCE Ramp Metering Contr. 1.000

0.000EACH

7,500.00000 7,500.001.000

0.00

1185 *Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

3,100.00000 0.000.000

0.00

1185 MATERIAL ALLOWANCE Op. Trans. 2.000

0.000EACH

2,225.00000 4,450.002.000

0.00
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1190 *Closed Circuit Television Pole 1.000

0.000

614-87325  
 

1.000

EACH

5,700.00000 5,700.001.000

0.00

1195 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

1.000

EACH

3,700.00000 0.000.000

0.00

1195 MATERIAL ALLOWANCE CCTV 1.000

0.000EACH

2,487.25000 2,487.251.000

0.00

1200 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

820.000

LF  

6.50000 0.000.000

0.00

1205 *Epoxy Pavement Marking 11.600

0.000

627-00005  
 

250.000

GAL 

84.00000 974.4011.600

0.00

1210 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

5,000.000

SF  

11.00000 0.000.000

0.00

1215 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

234.000

SF  

14.00000 0.000.000

0.00

1220 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

288.000

SF  

9.50000 0.000.000

0.00

1221 Added Item (Dollar)/ Sanitary Sewer Lowering at Pond 
No. 6

10,250.530

0.000

900-00006  
 

10,250.530

DOL 

1.00000 10,250.5310,250.530

0.00

1222 Added Item (Dollar)/ Installation of Church Fence 2,943.800

0.000

900-00006  
 

2,943.800

DOL 

1.00000 2,943.802,943.800

0.00
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1223 Added Item (Dollar)/ Trash Removal at Pond #6 19,079.430

3,444.140

900-00006  
 

22,523.570

DOL 

1.00000 22,523.5722,523.570

3,444.14

CAT 1,804,055.41456,034.482,621,348.09CURRENT AMT0201 $ $ $

CAT NO0203 ROADWAY PH 3 AND PH 4 

1225 Unclassified Excavation (Complete In Place) 4,029.000

800.250

203-00010  
 

6,321.000

CY  

11.00000 53,121.754,829.250

8,802.75

1230 Erosion Control Supervisor 229.000

20.000

208-00206  
 

500.000

DAY 

20.00000 4,980.00249.000

400.00

1235 Dewatering 0.000

0.000

211-03005  
 

1.000

L S 

6,600.00000 0.000.000

0.00

1240 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000

HOUR

100.00000 0.000.000

0.00

1245 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

100.00000 0.000.000

0.00

1250 Netting 0.000

0.000

240-00020  
 

0.000

SY  

21.00000 0.000.000

0.00

1255 *Detour Pavement 1,872.000

0.000

621-00450  
 

1,872.000

SY  

28.00000 52,416.001,872.000

0.00

1260 Construction Surveying 0.831

0.083

625-00000  
 

1.000

L S 

49,200.00000 44,968.800.914

4,083.60

1265 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

491,642.38000 491,642.381.000

0.00
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1270 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

6,300.00000 3,150.000.500

0.00

1275 *Pavement Marking Paint 124.900

0.000

627-00001  
 

550.000

GAL 

40.00000 4,996.00124.900

0.00

1280 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

354.000

EACH

6.50000 0.000.000

0.00

1285 *Flagging 1,616.250

164.500

630-00000  
 

3,700.000

HOUR

23.00000 40,957.251,780.750

3,783.50

1290 *Uniformed Traffic Control 540.000

31.500

630-00003  
 

600.000

HOUR

58.00000 33,147.00571.500

1,827.00

1295 *Traffic Control Vehicle 1.500

0.000

630-00004  
 

3.000

EACH

3,700.00000 5,550.001.500

0.00

1300 *Traffic Control Inspection 84.000

5.000

630-00007  
 

230.000

DAY 

77.00000 6,853.0089.000

385.00

1305 *Traffic Control Management 209.000

23.000

630-00012  
 

558.000

DAY 

390.00000 90,480.00232.000

8,970.00

1310 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6.000

EACH

530.00000 1,590.003.000

0.00

1315 *Barricade (Type 3 M-A) (Temporary) 4.500

0.000

630-80335  
 

9.000

EACH

110.00000 495.004.500

0.00

1320 *Construction Traffic Sign (Panel Size A) 32.000

0.000

630-80341  
 

66.000

EACH

79.00000 2,528.0032.000

0.00
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1325 *Construction Traffic Sign (Panel Size B) 41.000

0.000

630-80342  
 

86.000

EACH

79.00000 3,239.0041.000

0.00

1330 *Construction Traffic Sign (Panel Size C) 17.000

0.000

630-80343  
 

34.000

EACH

79.00000 1,343.0017.000

0.00

1335 *Construction Traffic Sign (Special) 6.250

0.000

630-80344  
 

49.000

SF  

19.00000 118.756.250

0.00

1340 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

7,900.00000 15,800.002.000

0.00

1345 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

6.000

EACH

1,100.00000 3,300.003.000

0.00

1350 *Drum Channelizing Device 111.000

0.000

630-80360  
 

222.000

EACH

21.00000 2,331.00111.000

0.00

1355 *Drum Channelizing Device (With Light) (Flashing) 4.000

0.000

630-80363  
 

20.000

EACH

69.00000 276.004.000

0.00

1360 Concrete Barrier (Temporary) 4,029.000

0.000

630-80370  
 

8,058.000

LF  

20.00000 80,580.004,029.000

0.00

1365 *Traffic Cone 175.000

0.000

630-80380  
 

500.000

EACH

8.00000 1,400.00175.000

0.00

1370 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

8.000

EACH

4,100.00000 8,200.002.000

0.00

1375 *Impact Attenuator (Temporary) (Quadguard) 1.000

0.000

630-85010  
 

2.000

EACH

18,400.00000 18,400.001.000

0.00
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1380 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

37,000.00000 37,000.001.000

0.00

1385 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.250

L S 

6,200.00000 6,200.001.000

0.00

1386 Added Item (Lump Sum)/ Removal of Old Lane Lines on SB 
I-225

15,817.500

0.000

900-00014  
 

15,817.500

L S 

1.00000 15,817.5015,817.500

0.00

1390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

1395 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1400 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

45,000.000

F A 

1.00000 0.000.000

0.00

1405 F/A Fuel Cost Adjustment -2,208.870

-564.740

700-70016  
 

72,000.000

F A 

1.00000 -2,773.61-2,773.610

-564.74

1410 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

14,157.000

F A 

1.00000 0.000.000

0.00

1415 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

2,700.000

F A 

1.00000 0.000.000

0.00

1420 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,000.000

HOUR

1.00000 0.000.000

0.00

1425 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

5,250.000

F A 

1.00000 0.000.000

0.00
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1430 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1435 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1440 F/A Telephone Interconnect (Adesta) 0.000

0.000

700-70225  
 

7,500.000

F A 

1.00000 0.000.000

0.00

1445 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1450 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1452 Added Item (Dollar)/ Price Reduction-Overweight Trucks -180.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -180.00-180.000

0.00

CAT 1,027,926.8227,687.111,931,291.88CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1455 *Removal of Portions of Present Structure 0.750

0.000

202-00495  
 

0.750

L S 

35,300.00000 26,475.000.750

0.00

1460 Structure Excavation 413.000

0.000

206-00000  
 

413.000

CY  

4.50000 1,858.50413.000

0.00

1465 Structure Backfill (Special) 0.000

0.000

206-00050  
 

72.000

CY  

160.00000 0.000.000

0.00

1470 Structure Backfill (Flow-Fill) 201.300

2.000

206-00065  
 

203.300

CY  

80.00000 16,264.00203.300

160.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1475 Structure Backfill (Class 2) 173.000

0.000

206-00200  
 

238.000

CY  

11.00000 1,903.00173.000

0.00

1480 Pile Tip 6.000

0.000

502-00460  
 

6.000

EACH

100.00000 600.006.000

0.00

1485 *Steel Piling (HP 12x53) 409.000

0.000

502-11253  
 

409.000

LF  

42.00000 17,178.00409.000

0.00

1490 *Drilled Caisson (42 Inch) 125.000

0.000

503-00042  
 

125.000

LF  

330.00000 41,250.00125.000

0.00

1495 Concrete Slope and Ditch Paving 22.200

0.000

507-00000  
 

28.000

CY  

220.00000 4,884.0022.200

0.00

1500 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

29.000

CY  

370.00000 0.000.000

0.00

1505 *Concrete Sealer 0.000

0.000

515-00400  
 

330.000

SY  

2.40000 0.000.000

0.00

1510 Bridge Expansion Device (0-4 Inch) 174.000

0.000

518-01004  
 

278.000

LF  

140.00000 24,360.00174.000

0.00

1515 Elastomeric Concrete End Dam 18.300

0.000

518-02010  
 

139.000

CF  

180.00000 3,294.0018.300

0.00

1520 *Concrete Class D (Bridge) 259.170

0.000

601-03040  
 

259.170

CY  

430.00000 111,443.10259.170

0.00

1525 *Concrete Class H 0.000

110.900

601-05000  
 

125.000

CY  

670.00000 74,303.00110.900

74,303.00
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REF
NO.
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1530 *Bridge Deck Finish (Sawed Grooves) 0.000

0.000

601-40250  
 

266.000

SY  

3.70000 0.000.000

0.00

1535 *Structural Concrete Stain 0.000

0.000

601-40400  
 

549.000

SY  

7.50000 0.000.000

0.00

1540 *Reinforcing Steel 2,005.000

640.000

602-00000  
 

2,645.000

LB  

0.65000 1,719.252,645.000

416.00

1545 *Reinforcing Steel (Epoxy Coated) 17,892.000

25,017.000

602-00020  
 

45,554.000

LB  

0.79000 33,898.1142,909.000

19,763.43

1550 18 Inch Plastic Pipe 15.000

62.000

603-50018  
 

77.000

LF  

73.00000 5,621.0077.000

4,526.00

1555 Guardrail (Special) 180.000

0.000

606-00900  
 

180.000

LF  

160.00000 28,800.00180.000

0.00

1560 *Bridge Rail Type 7 (Special) 18.000

0.000

606-10705  
 

258.000

LF  

86.00000 1,548.0018.000

0.00

1565 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

256.000

LF  

30.00000 0.000.000

0.00

1570 *3/4 Inch Electrical Conduit 211.000

48.000

613-00075  
 

259.000

LF  

17.00000 4,403.00259.000

816.00

1575 *2 Inch Electrical Conduit 0.000

530.000

613-00200  
 

532.000

LF  

7.00000 3,710.00530.000

3,710.00

1580 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

4.000

EACH

600.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-JK  PHASE 3 I-225 over Colfax - widening

1580 MATERIAL ALLOWANCE Lum. HPS (WT)(150W) 4.000

0.000EACH

275.00000 1,100.004.000

0.00

1585 Prestressed Concrete Box (Depth 32" Through 48") 1,228.000

0.000

618-01994  
 

1,228.000

SF  

61.00000 74,908.001,228.000

0.00

1585 MATERIAL ALLOWANCE Precast Concrete Box(32"-48") 
Girders

0.000

0.000SF  

40.20000 0.000.000

0.00

1586 Added Item (Dollar)/ F-17-JK Abutment Joint Repair 35,091.880

0.000

900-00006  
 

35,091.880

DOL 

1.00000 35,091.8835,091.880

0.00

CAT 514,611.84103,694.43622,203.09CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1590 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000

L S 

35,300.00000 0.000.000

0.00

1595 Structure Excavation 930.300

0.000

206-00000  
 

931.000

CY  

4.50000 4,186.35930.300

0.00

1600 Structure Backfill (Class 1) 3,243.900

0.000

206-00100  
 

3,244.000

CY  

11.00000 35,682.903,243.900

0.00

1605 Structure Backfill (Class 2) 18.000

0.000

206-00200  
 

18.000

CY  

11.00000 198.0018.000

0.00

1610 Mechanical Reinforcement of Soil 2,600.500

0.000

206-00360  
 

2,600.500

CY  

6.00000 15,603.002,600.500

0.00

1615 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

225.000

TON 

100.00000 0.000.000

0.00
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1620 *Steel Piling (HP 12x74) 1,428.000

0.000

502-11274  
 

1,545.000

LF  

47.00000 67,116.001,428.000

0.00

1625 *Drilled Caisson (54 Inch) 198.000

0.000

503-00054  
 

198.000

LF  

270.00000 53,460.00198.000

0.00

1626 Added Item (Dollar)/ Drilled Caisson Integrity Testing 880.000

0.000

900-00006  
 

880.000

DOL 

1.00000 880.00880.000

0.00

1630 Bearing Device (Type I) 16.000

0.000

512-00101  
 

16.000

EACH

1,100.00000 17,600.0016.000

0.00

1635 Bridge Drain 2.000

0.000

513-00600  
 

2.000

EACH

2,800.00000 5,600.002.000

0.00

1640 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,388.000

SY  

16.00000 0.000.000

0.00

1645 Bridge Expansion Device (0-4 Inch) 184.000

0.000

518-01004  
 

190.000

LF  

140.00000 25,760.00184.000

0.00

1650 *Concrete Class D (Bridge) 1,313.000

60.000

601-03040  
 

1,373.000

CY  

430.00000 590,390.001,373.000

25,800.00

1650 MATERIAL ALLOWANCE Precast Concrete Deck Panels 60.000

-60.000CY  

37.65475 0.000.000

-2,259.28

1655 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,563.000

SY  

7.50000 0.000.000

0.00

1660 *Reinforcing Steel 20,959.100

0.000

602-00000  
 

20,959.100

LB  

0.65000 13,623.4220,959.100

0.00
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QTY TO DATE
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THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-17-WS PHASE 4 

1665 *Reinforcing Steel (Epoxy Coated) 254,340.000

5,340.000

602-00020  
 

266,340.000

LB  

0.79000 205,147.20259,680.000

4,218.60

1670 *Bridge Rail Type 7 (Special) 373.000

0.000

606-10705  
 

373.000

LF  

86.00000 32,078.00373.000

0.00

1675 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

372.000

LF  

220.00000 0.000.000

0.00

1680 *1 Inch Electrical Conduit 121.000

0.000

613-00100  
 

121.000

LF  

19.00000 2,299.00121.000

0.00

1685 *2 Inch Electrical Conduit 752.000

0.000

613-00200  
 

788.000

LF  

7.00000 5,264.00752.000

0.00

1690 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

2.000

EACH

600.00000 0.000.000

0.00

1690 MATERIAL ALLOWANCE Lum. HPS (WT)(150W) 2.000

0.000EACH

275.00000 550.002.000

0.00

1695 Precast Concrete U Girder (U60)(Pre-Tensioned) 696.000

0.000

618-10060  
 

696.000

LF  

410.00000 285,360.00696.000

0.00

1695 MATERIAL ALLOWANCE Str. F-17-WS Precast Concrete 
U-Girders

0.000

0.000LF  

315.89000 0.000.000

0.00

CAT 1,360,797.8727,759.321,511,575.02CURRENT AMT0301 $ $ $

CAT NO0302 RETAINING WALLS PHASE 3 

1700 Structure Excavation 0.000

0.000

206-00000  
 

345.000

CY  

4.50000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS PHASE 3 

1701 Added Item (Dollar)/ Removal of Grouted Rubble 19,068.430

0.000

900-00006  
 

19,068.430

DOL 

1.00000 19,068.4319,068.430

0.00

1705 Structure Backfill (Class 1) 0.000

280.000

206-00100  
 

280.000

CY  

11.00000 3,080.00280.000

3,080.00

1710 Mechanical Reinforcement of Soil 0.000

175.000

206-00360  
 

175.000

CY  

6.00000 1,050.00175.000

1,050.00

1715 Precast Panel Facing 0.000

580.000

504-04420  
 

580.000

SF  

18.00000 10,440.00580.000

10,440.00

1715 MATERIAL ALLOWANCE Precast Panel Facing 580.001

-580.001SF  

1.97836 0.000.000

-1,147.45

1720 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

41.000

CY  

410.00000 0.000.000

0.00

1725 *Structural Concrete Stain 0.000

0.000

601-40400  
 

150.000

SY  

7.50000 0.000.000

0.00

1730 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

6,000.000

LB  

0.79000 0.000.000

0.00

1735 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

125.000

LF  

86.00000 0.000.000

0.00

1740 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

4.000

LF  

19.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS PHASE 3 

1745 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

6.000

LF  

7.00000 0.000.000

0.00

CAT 33,638.4313,422.5568,733.93CURRENT AMT0302 $ $ $

CAT NO0303 RETAINING WALLS PHASE 4 

1750 Removal of Manhole 0.000

2.000

202-00021  
 

2.000

EACH

410.00000 820.002.000

820.00

1755 Removal of Pipe 1,687.000

0.000

202-00035  
 

1,687.000

LF  

13.00000 21,931.001,687.000

0.00

1760 Removal of Sound Barrier Fence 2,135.000

0.000

202-01020  
 

2,135.000

LF  

15.00000 32,025.002,135.000

0.00

1765 Structure Excavation 19,510.000

0.000

206-00000  
 

20,380.000

CY  

4.50000 87,795.0019,510.000

0.00

1770 Structure Backfill (Class 1) 49,018.800

0.000

206-00100  
 

50,404.000

CY  

11.00000 539,206.8049,018.800

0.00

1775 Mechanical Reinforcement of Soil 33,483.000

0.000

206-00360  
 

33,483.000

CY  

6.00000 200,898.0033,483.000

0.00

1775 MATERIAL ALLOWANCE Wire Baskets Wall Systems 2,768.232

-2,768.232CY  

1.94000 0.000.000

-5,370.37

1780 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

24,100.00000 24,100.001.000

0.00

1785 *Drilled Caisson (24 Inch) 2,160.000

0.000

503-00024  
 

2,160.000

LF  

64.00000 138,240.002,160.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS PHASE 4 

1790 *Drilled Caisson (30 Inch) 900.000

0.000

503-00030  
 

2,130.000

LF  

120.00000 108,000.00900.000

0.00

1795 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

30.000

LF  

270.00000 0.000.000

0.00

1800 Precast Panel Facing 47,306.000

0.000

504-04420  
 

47,306.000

SF  

18.00000 851,508.0047,306.000

0.00

1800 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000SF  

1.97836 0.000.000

0.00

1800 MATERIAL ALLOWANCE Precast Panels 580.000

0.000SF  

7.10000 4,118.00580.000

0.00

1805 Concrete Class D (Box Culvert) 124.200

0.000

601-03030  
 

124.200

CY  

380.00000 47,196.00124.200

0.00

1810 Concrete Class D (Wall) 584.000

0.000

601-03050  
 

1,899.000

CY  

410.00000 239,440.00584.000

0.00

1815 *Structural Concrete Stain 200.000

0.000

601-40400  
 

8,887.000

SY  

7.50000 1,500.00200.000

0.00

1820 *Reinforcing Steel 52,436.940

0.000

602-00000  
 

62,240.000

LB  

0.65000 34,084.0152,436.940

0.00

1825 *Reinforcing Steel (Epoxy Coated) 63,935.000

0.000

602-00020  
 

247,455.000

LB  

0.79000 50,508.6563,935.000

0.00

1830 Geocomposite Drain with Pipe 45.300

0.000

605-83002  
 

77.000

SY  

36.00000 1,630.8045.300

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS PHASE 4 

1835 Guardrail Type 7 (Special) 301.000

0.000

606-00705  
 

301.000

LF  

150.00000 45,150.00301.000

0.00

1840 *Bridge Rail Type 7 176.000

0.000

606-10700  
 

3,743.000

LF  

82.00000 14,432.00176.000

0.00

1845 *Fence Masonry (Sound Barrier) (64 Inch) 0.000

0.000

607-13064  
 

510.000

LF  

170.00000 0.000.000

0.00

1850 *Fence Masonry (Sound Barrier)(88 Inch) 0.000

0.000

607-13088  
 

44.000

LF  

170.00000 0.000.000

0.00

1855 *Fence Masonry (Sound Barrier) (96 Inch) 0.000

0.000

607-13096  
 

56.000

LF  

190.00000 0.000.000

0.00

1860 *Fence Masonry (Sound Barrier) (104 Inch) 0.000

0.000

607-13104  
 

112.000

LF  

200.00000 0.000.000

0.00

1865 *Fence Masonry (Sound Barrier) (112 Inch) 0.000

0.000

607-13112  
 

44.000

LF  

220.00000 0.000.000

0.00

1870 *Fence Masonry (Sound Barrier) (144 Inch) 0.000

0.000

607-13144  
 

948.000

LF  

270.00000 0.000.000

0.00

1875 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

95.000

LF  

220.00000 0.000.000

0.00

1880 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

2,233.000

LF  

30.00000 0.000.000

0.00

1885 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

33.000

LF  

19.00000 0.000.000

0.00
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REF
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:34

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS PHASE 4 

1890 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

2,055.000

LF  

7.00000 0.000.000

0.00

CAT 2,442,583.26-4,550.374,158,369.95CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1895 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

33,300.00000 33,300.001.000

0.00

1900 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

1905 Sanitary Facility 3.000

0.000

620-00020  
 

3.000

EACH

1,100.00000 3,300.003.000

0.00

CAT 54,600.000.0054,600.00CURRENT AMT0400 $ $ $

$ 7,593,764.28688,738.44$11,918,272.73$CURRENT AMTPROJECT TOTAL


